

Commercial Centres Revitalisation Project Update #29 - June 2023

Pinnaroo Village Green Project (PVGP)

The playspace in Pinnaroo is open. This is an exciting milestone for the project and it is great to see so many children, families and visitors enjoying the area and trying out the new play equipment.

The final works at the playspace were completed in May, these included the installation of the rubber soft fall, finishing the surrounding paths and planting the remaining garden beds. An independent audit of the playspace was completed on the 15th of May prior to opening.

A trench has been dug ready for a BBQ to be installed under the pavilion in front of the playspace in the future.

At the eastern end of the street the picnic setting and paving under the smaller shelter was installed. The plantings along the street edge were finished and compacted fines were used to finish off the area behind the the larger pavilion.

With the completion of these works, we would like to thank and acknowledge the efforts of everyone who contributed to the Pinnaroo Village Green Project over the last 4 years.



Lameroo Town Centre Project (LTCP)

LCS Landscapes have shifted their site office with their focus moving to completing the east end works and starting on the stage 2 & 3 project works.

Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date:
<https://www.southernmallee.sa.gov.au/your-council/major-projects>

PVGP SNAPSHOT

What's changed?

- The playground is open and works are complete.
- The eastern end works are complete including the installation of the remaining picnic setting and paving under the east pavilion.

LTCP SNAPSHOT

What's changed?

- LCS Landscapes have shifted their site office to Lameroo ready to commence works.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.