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What’s changed?  

 The tender for Stage 1 of 

the project closed on 29 

January 2021. 

 Wax Design is working on 

the detailed concept 

design for Stages 2 & 3.  

 Signs will be erected in 

the project site area in 

February 
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Pinnaroo Village Green Project (PVGP) 

Friday last week the tender for Stage 1 of the Pinnaroo Village Green Project closed. In the 
first half of February tender responses will be closely evaluated and a report will be 
prepared for the February Council meeting, with the aim of awarding the tender.  

The design process for Stages 2 and 3 of the Pinnaroo Village Green Project is underway. 
Wax Design is currently preparing the detailed concept designs based on the original 
approved masterplan. These concepts will be presented to the PVGP Steering Committee 
for feedback, proposed dates for this meeting will be circulated over the next few weeks. 
We thank our steering committee members in advance for their time, effort and support 
throughout the design process for Stages 2 and 3.    

During February, signs will be erected in the project site area which acknowledge the 
project plans as well as our government funding partners. The signage is a requirement of 
the funding agreement and they aim to create some excitement in the community as the 
projects move closer to construction.  

 

Lameroo Town Centre Plan (LTCP) 

As the tender ran together for Stage 1 of both projects, this has now also closed for the 
Lameroo Town Centre Project. The tender is being evaluated and a report prepared for 
the February Council Meeting.  

Similarly to the Pinnaroo Village Green Project, the design process for Stages 2 and 3 of 
the Lameroo Town Centre Project is underway. Birdseye Studios is currently preparing the 
detailed concept designs based on the original approved masterplan. These concepts will 
be presented to the steering committee and a proposed date for this will be circulated 
prior. We thank our steering committee members in advance for their time, effort and 
support throughout the design process for these stages.   
 
During February, signs will be erected in the project site area which acknowledge the 
project plans as well as our government funding partners. The signage is a requirement of 
the funding agreement and they aim to create some excitement in the community as the 
projects move closer to construction.  

 
Commercial Centres Revitalisation Project Funding Update (CCRP) 

Stage 1 of both the Pinnaroo Village Green Project and the Lameroo Town Centre Project 

is funded by the Commonwealth Government Department of Industry, Innovation and 

Science (Commonwealth Drought Extension Programme). The completion date is 30 June 

2021.  

Stages 2 and 3 of both town centre projects is funded by the Commonwealth Government 

Department of Industry, Science, Energy and Resources (Building Better Regions). The 

current completion date for this project is 31 December 2022.  

 

Project Communications   

Visit the Southern Mallee District Council’s Major Projects Website Page to stay up‐to‐date 

https://www.southernmallee.sa.gov.au/your‐council/major‐projects 

Stage 1 

 Funded by $1m of 

Commonwealth Drought 

Funding.  
 

Stage 2 & 3 

 Funded by $2.25m of 

Commonwealth Building 

Better Regions Funding. 

 Council contribution of 

$750,000.  
 

Total Budget 

 $2m per project. 
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