

Commercial Centres Revitalisation Project Update #27 - April 2023


Pinnaroo Village Green Project (PVGP)

Construction of the new playspace is continuing, the flying fox frame has been installed along with the spinning disc, basket swing and some seating. There has been a delay in delivery of the slides which has pushed back the completion date of the playspace.

Overall, the space is looking fantastic, it has a great layout with a variety of play equipment ensuring children of all ages will be able to have fun exploring the space.

The irrigation system within the project site area has been extended to include the grass area to the east of the playspace. This extension will provide a nice open lawn area for families to enjoy the playspace surrounds.

At the eastern end of the street the asphalt footpath has been laid. The footpath looks great and provides high amenity access for pedestrians the entire length of Railway Terrace South. Plantings and installation of new shelters will commence in the coming weeks.



Lameroo Town Centre Project (LTCP)

In Lameroo the East End Project has commenced with preparation works complete ready for a new kerb to be installed in the coming weeks. This will be followed by the new pavement, street trees lining the roadside and two new shelters in the coming months.

The beginning of works in Lameroo is an exciting step for the project.

Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date:
<https://www.southernmallee.sa.gov.au/your-council/major-projects>

PVGP SNAPSHOT

What's changed?

- The flying fox frame, spinning disc & basket swing has been installed.
- The irrigation system has been extended to provide green lawn to the east of the playspace.
- The asphalt footpath has been laid at the east end.

LTCP SNAPSHOT

What's changed?

- The East End Project has commenced with preparations complete for new kerbing.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.