

# Commercial Centres Revitalisation Project Update #20 - April 2022

## Stage 1 Official Opening Invitation



## Pinnaroo Village Green Project (PVGP)

The Pinnaroo Village Green Project Stages 2 & 3 100% detailed design has been approved by Council.

In the coming weeks some additional traffic management solutions will be installed throughout the Pinnaroo RV parking area and access road to help ensure the area is effectively utilised by visitors going forward.

## Lameroo Town Centre Project (LTCP)

Over the last month the Lameroo Town Centre Plan Project has been progressing well. The Stages 2 & 3 50% detailed design was approved at the March Council Meeting. Council also approved the Lameroo community meeting space and public amenities concept design. Having these approvals are both significant steps forward for the project.

Birdseye Studios are now developing the design to the next level of detail which will be presented back to the Steering Committee on April 5. At this meeting the latest iteration of the community building will also be presented, with a focus on the building design aspect.

## Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stages 2 and 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

## Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date:  
<https://www.southernmallee.sa.gov.au/your-council/major-projects>

## PVGP SNAPSHOT

### What's changed?

- Traffic management solutions will be installed throughout the Pinnaroo RV parking area & access road in the coming weeks.

## LTCP SNAPSHOT

### What's changed?

- The Stages 2 & 3 50% design was approved at the March Council meeting.
- The next LTCP Steering Committee meeting will be held 5 April.

## FUNDING SNAPSHOT

### Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

### Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

### Total Budget

- \$2m per project.