

Commercial Centres Revitalisation Project Update #36 - February 2024

Lameroo Town Centre Project (LTCP)

The new shade sails were installed over the Lameroo playground in mid December.

The shade sails look fantastic and provide ample shade over the playground. The design of the shade sails complement the other elements delivered by the project and the colour scheme ties the streetscape aesthetics together.

With the shade sails now installed, Stage 2 & 3 of the Commercial Centre Revitalisation Project works are complete in Lameroo. The planning and delivery of this project occurred over a span of four years and we thank everyone who contributed to it along the way.

Over the Christmas break and school holidays we have continued to observe high utilisation of the new amenities and recreational spaces, this was an important aim of the project and it has been great to see the outcome achieved.



In the coming weeks, the remaining LRCI project works are expected to begin, these include recladding the Lameroo CWA and removal of the railway yard.

Pinnaroo Village Green Project (PVGP)

The project works in Pinnaroo were completed in June 2023.

Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date: <https://www.southernmallee.sa.gov.au/your-council/major-projects>

LTCP SNAPSHOT

What's changed?

- The new shade sails have been installed over the playground.
- Stage 2 & 3 of the project is complete.

PVGP SNAPSHOT

What's changed?

- Stage 2 & 3 of the project is complete.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.