

Commercial Centres Revitalisation Project Update #15 - October 2021

Lameroo Town Centre Plan (LTCP)

The pump track is open and it has been very popular with children of all ages utilising the circuit on their bikes and scooters. The soft fall around the pump track is a temporary measure and a permanent solution for this surface will be incorporated into Stages 2 & 3.

The centre pivot play equipment piece, swings, shelter and picnic setting is expected to be installed this week. The playground will be closed during installation to ensure this is done safely. The pivot is sure to be an eye-catching addition to the play space and it will be exciting to see it in place. This installation will also complete the Stage 1 works which is an exciting project milestone.

The LTCP Steering Committee held a meeting on Tuesday 28 September, where a project update was provided by the project team.

Pinnaroo Village Green Project (PVGP)

Stage 1 project works are continuing to progress well. The paving out the front of the Mallee Tourist & Heritage Centre is nearing completion and looking fantastic. At the western end the first of the new shelters has been installed. Along the street edge rubble preparation for the asphalt path and pavers is ongoing and irrigation works, concrete edging and kerbing is also continuing. Over the next month the focus will turn to landscaping around the war memorial and the street paving.

The PVGP Steering Committee held a meeting on Thursday 30 September where Wax Design presented the 50% detailed design for Stages 2 & 3, this was well received and approved by the Steering Committee.

Commercial Centres Revitalisation Project Funding Update (CCRP)

Stage 1 is funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stages 2 and 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

Project Communications

Visit Southern Mallee District Council (SMDC) at our trade stand at the Pinnaroo Show on 6 October to find out the latest. You can also visit the SMDC website: <https://www.southernmallee.sa.gov.au/your-council/major-projects>



LTCP SNAPSHOT

What's changed?

- The pump track is open and is proving very popular with children.
- The centre pivot play equipment piece, swings, shelter and picnic setting will be installed this week.

PVGP SNAPSHOT

What's changed?

- Paving out the front of the MT&HC is complete.
- The first shelter has been installed at the western end.
- The PVGP Steering Committee approved the 50% detailed design for Stages 2 & 3.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Total Budget

- \$2m per project.