

Commercial Centres Revitalisation Project Update #35 - December 2023

Lameroo Town Centre Project (LTCP)

In mid-November the poles for the new shade sails were installed around the playground edge. The contractors will be back on-site in the coming weeks to install the shade sails which are made to measure. Once installed, the shade sails will provide ample shade over the playground.

It has been fantastic to observe high utilisation of the new amenities and recreational spaces since the landscaping works were completed last month. In particular, it has been great to see a high number of caravans and RVs using the new access road and stopping in the designated parking area to explore the area.

In November a series of wayfinding signage was installed in the main street as part of the signage project. The signs complement the revitalisation project works and will help visitors navigate and explore the area.

Pinnaroo Village Green Project (PVGP)

The project works in Pinnaroo were completed in June. This month the BBQ, which was recently installed under the shelter next to the playspace was connected. The BBQ can now be used by the community. This completes the additional works arranged through the Variety Club grant awarded to the Pinnaroo Community.

In November a series of wayfinding signage was installed in the main street as part of the signage project. The signs complement the revitalisation project works and will help visitors navigate and explore the area.

Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date:
<https://www.southernmallee.sa.gov.au/your-council/major-projects>



LTCP SNAPSHOT

What's changed?

- The poles for the new shade sails were installed around the playground edge.

PVGP SNAPSHOT

What's changed?

- The BBQ under the shelter has been connected and can be used by the community.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.