

Commercial Centres Revitalisation Project Update #30 - July 2023

Pinnaroo Village Green Project (PVGP)

The project works in Pinnaroo were completed last month and it has been great to see many families using the new playspace and the street amenities.

The Pinnaroo Community has been successful in securing some additional funding through Variety. This will allow for a sand table and elevated timber platform to be added to the playspace as sand play elements.

A BBQ will also be installed under the pavilion in front of the playspace. These items have been ordered and will be installed in the coming months. Congratulations to those involved in the successful grant application.

Lameroo Town Centre Project (LTCP)

The East End Project works are progressing well. Two new 4x4m shelters have been installed along with new picnic settings.

24 Claret Ash trees have been planted along the street edge. The trees have been staked and mulched. The trees are deciduous and known for their claret coloured autumn foliage. As the project works progress these trees will be planted the entire length of the main street on the southern side.

The Stage 2 & 3 works have begun with the plans measured out onsite, demolition undertaken, and the initial ground works underway. The first section of paving is complete to the west of the Council Chambers. Paving works will continue into July with the planned brick wall seating expected to be constructed in the coming week.

Over the next month the fencing around the recreational area will be installed and the remainder of the footpath constructed along the street edge.



Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date: <https://www.southernmallee.sa.gov.au/your-council/major-projects>

PVGP SNAPSHOT

What's changed?

- Additional sand play items for the playspace have been ordered along with a BBQ for under the shelter.

LTCP SNAPSHOT

What's changed?

- Two new shelters and picnic settings have been installed and 24 street trees planted at the East End of the street.
- The paving works have begun.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.