

Commercial Centres Revitalisation Project Update #33 - October 2023

Pinnaroo Village Green Project (PVGP)

The project works in Pinnaroo were completed in June.

Lameroo Town Centre Project (LTCP)

It has been a very busy month on-site in the Lameroo main street. The project works are progressing well. The street trees that were planted a few months ago have new growth which is exciting to see.

The new turf in and around the pump track has established well. The pump track has re-opened to the public and it has been great to see lots of families utilising the newly landscaped area.

The brick seating walls near the CWA building and the playground are now complete. Paving has continued in this area with only a few sections remaining.

Construction of the footpath has continued with the section from the CFS Station through to the Council Office now complete. In the coming weeks street trees will be planted along the edge.

Construction of the one-way access road is close to completion. The road has been compaction tested and trees have been planted along the edge to frame the road.

Landscaping, irrigation and turfing works will be a key focus over the coming month. Preparation is also underway for garden beds to be planted around the dog park, in front of the Council Office and the CFS Station.



PVGP SNAPSHOT

What's changed?

- Works were completed in June.

LTCP SNAPSHOT

What's changed?

- The turf around the pump track has established well and it has now re-opened.
- The footpath between the CFS Station and Council Office has been constructed.
- The brick seating walls are complete.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.

Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date:
<https://www.southernmallee.sa.gov.au/your-council/major-projects>