

Commercial Centres Revitalisation Project Update #34 - November 2023

Lameroo Town Centre Project (LTCP)

After another very busy month on-site the project works are close to being complete and the street is looking fantastic.

Last month saw the addition of numerous plantings in garden beds out the front of the Council Office, the CFS building and surrounding the dog park. The plantings look great and add a further sense of pride to the street aesthetic. The remaining paving works have been completed, finishing off the new central plaza.

The one-way road has been sealed and road signage installed. The road is complete and incorporates a designated parking area to help encourage caravans and RVs to stop and explore our main street.

LCS Landscapes have finished on-site, and we thank them for their significant contribution to this project.

In mid-November we are expecting construction to begin on the shade sail which will be installed over the playground. This will take several weeks to complete. Once installed the project works in Lameroo will be complete.

Pinnaroo Village Green Project (PVGP)

The project works in Pinnaroo were completed in June. However, this month saw the addition of a sand table and elevated timber platform to the playspace. A BBQ has also been installed under the shelter. The Pinnaroo Community was successful in arranging funding for these items through Variety.

Commercial Centres Revitalisation Project Funding (CCRP)

Stage 1 was funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme).

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

The Eastern Entrance projects are funded by the Commonwealth Government of Infrastructure, Transport, Regional Development and Communications (Local Roads and Community Infrastructure Program).

Project Communications

Visit Southern Mallee District Council's Major Projects Website Page to stay up-to-date:
<https://www.southernmallee.sa.gov.au/your-council/major-projects>



LTCP SNAPSHOT

What's changed?

- Numerous plantings have been added to garden beds within the project site.
- The central plaza area is now complete.
- The one-way road has been sealed and signage installed.

PVGP SNAPSHOT

What's changed?

- Two additional sand play items and a BBQ have been installed.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.

Eastern Entrances

- Funded by \$561,847 of Commonwealth Local Roads & Community Infrastructure Funding.

Total Budget

- Over \$2.25m per project.