

Commercial Centres Revitalisation Project Update #11 - June 2021

Lameroo Town Centre Plan (LTCP)

Construction of the new playground in Lameroo is progressing well. The site has been a hive of activity over the last month with the majority of the play equipment now installed including the mound and slide, climbing net, sandpit, trampolines and tractor rockers.

The paving work is well underway as the circular theme begins to take shape and the fill is on site.



Over the next month the focus of construction will shift to the dog park and the pump track. Work is continuing on the manufacture of the feature centre pivot play equipment piece and the shelter and we look forward to these items being installed.

Birdseye Studios is continuing to work on the detailed design of Stages 2 and 3. They will present the latest progress at the next LTCP Steering Committee meeting.

Pinnaroo Village Green Project (PVGP)

The Council Infrastructure Services team will undertake the necessary site clearance works preparing for the Stage 1 works in Pinnaroo to commence.

The latest PVGP Steering Committee meeting was held on Thursday 20 May. The meeting focused on providing an overview of the project scope and budget as well as further feedback on the design of loop track, detention basin and playspace.

Commercial Centres Revitalisation Project Funding Update (CCRP)

At the May Council meeting a report was presented advising Council of the Commonwealth Governments announcement of additional funding for local councils under the Local Roads and Community Infrastructure Program. One suggestion for this funding allocation is to attribute further funds to the Commercial Centre Revitalisation Projects. The decision of where to allocate this funding will be further considered by Council at a future Ordinary Council Meeting.

Stage 1 of both commercial centre projects is funded by the Commonwealth Government Department of Industry, Innovation and Science (Commonwealth Drought Extension Programme). Council has requested an extension to the original deadline of June 2021. Stages 2 and 3 is funded by the Commonwealth Government Department of Industry, Science, Energy and Resources (Building Better Regions).

Project Communications

Visit the Southern Mallee District Council's Major Projects Website Page to stay up-to-date: <https://www.southernmallee.sa.gov.au/your-council/major-projects>

LTCP SNAPSHOT

What's changed?

- Construction of the new playground in Lameroo is progressing well, with the majority of play equipment now installed.

PVGP SNAPSHOT

What's changed?

- Site clearance works will be undertaken in preparation for Stage 1 works to commence.
- The latest PVGMP Steering Committee meeting was held on Thursday 20 May.

FUNDING SNAPSHOT

Stage 1

- Funded by \$1m of Commonwealth Drought Funding.

Stage 2 & 3

- Funded by \$2.25m of Commonwealth Building Better Regions Funding.
- Council contribution of \$750,000.