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What’s changed?  
 

What’s changed?  

• Stage 2 & 3 of the project 

is complete. 

 

 

PVGP SNAPSHOT 

What’s changed?  

• Removal of the old 

railway yard is 

progressing well.  

 

• Stage 2 & 3 of the project 

is complete. 

 

 

LTCP SNAPSHOT 

Stage 1 

• Funded by $1m of 

Commonwealth Drought 

Funding.  

 

Stage 2 & 3 

• Funded by $2.25m of 

Commonwealth Building 

Better Regions Funding. 

• Council contribution of 

$750,000.  

 

Eastern Entrances 

• Funded by $561,847 of 

Commonwealth Local 

Roads & Community 

Infrastructure Funding. 

 

Total Budget 

• Over $2.25m per project. 

 

 

FUNDING SNAPSHOT 

Pinnaroo Village Green Project (PVGP) 
 
 
 
 

Commercial Centres Revitalisation Project Funding (CCRP) 

Stage 1 was funded by the Commonwealth Government Department of Industry, 
Innovation and Science (Commonwealth Drought Extension Programme).   

Stage 2 & 3 are funded by the Commonwealth Government Department of Industry, 
Science, Energy and Resources (Building Better Regions).   

The Eastern Entrance projects are funded by the Commonwealth Government of 
Infrastructure, Transport, Regional Development and Communications (Local Roads and 
Community Infrastructure Program).   

  

 Project Communications   

Visit Southern Mallee District Council’s Major Projects Website Page to stay up-to-date:  
https://www.southernmallee.sa.gov.au/your-council/major-projects 
 
 
 

The project works in Pinnaroo were completed in June 2023.  
 
 
 
 
 

 
 
 
 
 

 
 
 

 

 

 

In mid-February works began on removing the old railway yard from the Lameroo 
main street. The removal is progressing well and will continue into March.  The area 
will be returned to open space. Removal of this yard will help open up the view to the 
silos and improve the main street aesthetic.   
 
Once removal of the railway yard is finished, all of the works under the Lameroo 
Eastern Entrance project will be complete.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
  

Lameroo Town Centre Project (LTCP) 
 
 
 
 

 In the coming weeks, the remaining LRCI project, recladding the Lameroo CWA is 
expected to begin, these works are required to be complete by 30 June 2024.  
 
 
 
 
 

 
 
 
 
 

 
 
 

 

 

 

 

The railway yard prior to the removal works                     Removal works in progress 
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