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What’s changed? 

 

 Site clearance works will 

be undertaken in 

preparation for Stage 1 

works to commence. 

 

 The latest PVGMP 

Steering Committee 

meeting was held on 

Thursday 20 May. 

 

PVGP SNAPSHOT 

What’s changed? 

 

 Construction of the new 

playground in Lameroo 

is progressing well, with 

the majority of play 

equipment now 

installed. 

 

LTCP SNAPSHOT 

Pinnaroo Village Green Project (PVGP) 
 
In June the Council Infrastructure Services team will undertake the necessary site 
clearance works preparing for the Stage 1 works in Pinnaroo to commence.  
 
The latest PVGP Steering Committee meeting was held on Thursday 20 May. The meeting 
focused on providing an overview of the project scope and budget as well as further 
feedback on the design of loop track, detention basin and playspace.  

 

Lameroo Town Centre Plan (LTCP) 
 

 
 

Over the next month the focus of construction will shift to the dog park and the pump 

track. Work is continuing on the manufacture of the feature centre pivot play equipment 

piece and the shelter and we look forward to these items being installed.  

 

Birdseye Studios is continuing to work on the detailed design of Stages 2 and 3.  They will 

present the latest progress at the next LTCP Steering Committee meeting. 

 

Commercial Centres Revitalisation Project Funding Update (CCRP) 
 
At the May Council meeting a report was presented advising Council of the 
Commonwealth Governments announcement of additional funding for local councils 
under the Local Roads and Community Infrastructure Program. One suggestion for this 
funding allocation is to attribute further funds to the Commercial Centre Revitalisation 
Projects. The decision of where to allocate this funding will be further considered by 
Council at a future Ordinary Council Meeting.   

Stage 1 of both commercial centre projects is funded by the Commonwealth Government 

Department of Industry, Innovation and Science (Commonwealth Drought Extension 

Programme).  Council has requested an extension to the original deadline of June 2021. 

Stages 2 and 3 is funded by the Commonwealth Government Department of Industry, 

Science, Energy and Resources (Building Better Regions). 
 

Project Communications   

Visit the Southern Mallee District Council’s Major Projects Website Page to stay  

up‐to‐date:  https://www.southernmallee.sa.gov.au/your‐council/major‐projects 

Stage 1 

 Funded by $1m of 

Commonwealth 

Drought Funding.  

 

Stage 2 & 3 

 Funded by $2.25m of 

Commonwealth 

Building Better Regions 

Funding. 

 Council contribution of 

$750,000.  

FUNDING SNAPSHOT 

Construction of the new 

playground in Lameroo is 

progressing well. The site has 

been a hive of activity over the 

last month with the majority of 

the play equipment now installed 

including the mound and slide, 

climbing net, sandpit, 

trampolines and tractor rockers.  

 

The paving work is well underway 

as the circular theme begins to 

take shape and the fill is on site.  


